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MEMORANDUM 
. . . protecting fhe environment 

DATE: August 27,1996 

TO: Distribution *, f ,  , 
-- 

FROM: T I  30F, X5491 

SUBJECT: MEETING MINUTES FOR THE 707 “ A  MODULE STRIP-OUT MEETING OF 
AUGUST 21,1996 - HNF-088-96 

Action: Attendees are responsible for the action items listed below. 

PURPOSE 
The purpose of this correspondence is to distribute the meeting minutes for the 707 “A Module 
Strip-out meeting held on August 21, 1996. 

DISCUSSION 

Name 

Attendees: 
Herb Finkelman 
Carol Bicher 
Peter Tourigny 
Mary Aycock 
Jay Elkins 
Peter Sauer 
Bill Roushey 
Mike Nelson 
Clay Conger 
Maria Martinez 
Jim Kamerman 
Tim Humiston 
Steve Sandoval 

Absent: 
Gary Bracken 
Dan Coyne 
Jim Koffer 
Tom Maydew 
Dave Chojnacki 
Jim Thomson 
Dan Booco 
John Miller 
Larry Archuleta 

Department 

Project Mgmt. 
Engineering 
Maint. Proc. 
Waste Liaison 
SSOC Eng. 
SEG 
ssoc 
Const. Mgmt. 
SSOC PM 
Planning 
Rad Eng. 
Eng. 
Waste Ops 

Waste Operations 
Maintenance 
Const. Mgmt. 
Procurement 
Const. Mgmt. 
Project M g mt . 
Engineering 
KH Rad Eng 
Waste Ops 

T I  30F 
T I  30F 
T439D 
T I  30F 
8750 
T130F 
B750 
T891 C 
T I  30F 
T I  30F 
B750 
T I  30F 
T893A 

5491/D0381/F5215 
9 1 00/D91 OO/F8244 
3043/D6171/F3711 
5903/ none /F8244 
6532/D7521 /F7397 
5957/04227/F8244 
4496/D1711/F7096 
7647/D3876 
5432/D5411/F5215 
61 64/D7864/F5215 
81 86/D3528/F7191 
2700/D0850/F8244 
41 38/01 104/F6172 

T I  30B 9881/07635/F3407 
T439D 81 77/D7223/F3711 
T764B none/D4568/F6783 
BO80 8506/none /F8651 
T891 C 2148/01641/F6783 
T I  30F 51 24/D3863/F5215 
TI 30F 3721/D5101/F8244 
T690A 8076/D7981 /F8459 
B777 6507/D5512/F7432 
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Overview: 

1. The project consists of the removal of glove-boxes A80, 1 10 and 125, clean-out and 
modifications several other glove-boxes, and other strip-outs in the “ A  module of Bldg. 707. 
It also includes the strip-out of equipment in the NDA area of the bldg. This paragraph will 
be expanded in subsequent issues. 
The initial engineering is being done by Stone and Webster, with the field engineering by 
RMRS. IWCPs are prepared by RMRS. 
One IWCP remain to be issued, the NDA Carousel Removal. A 11 0 mill disassembly has 
commenced, Non VSS Pipe and Electrical strip-out is nearly complete and the A 80 Glove- 
box has been removed from the centerline with decontamination operations in progress. 
There are significant schedule concerns at this time. Schedule updating and revision is in 
process. 

2. 

3. 

4. 

Project Management: 

1. Mary AycocWPete Sauer will update the Waste Management plan to reflect the current 
project approach. There will be meeting with Jim Koffer, Roland Paschal1 and Steve 
Sandoval to ensure we treat our waste properly. There will be specific discussions on lead 
disposal. Mary will also confirm that we are~able to properly dispose of the equipment. 
Stephanie lverson will work in the module to pull appropriate Tags. 
Mary provided an updated list of to-go and completed samples. Construction is to review 
for any omissions. 
As a contingency, the A 80 Traffic Plan will be submitted to the Traffic Committee on 8/27. 
Larry A. will determine if 776 is expecting this box for Volume reduction. 
There will be a major effort to finalize the material status the weekend of 8/24. Herb and 
Carol will verify glove-bag quantities after her vacation. 
We will order back-up de-con showers. 
Mary is tracking the SSC CSOL update. Issue has been delayed by crit eng. vacations 
and building issues. 

The remaining IWCP is the NDA carousel which is scheduled for ORC 8/28. 
The existing lift plans do not cover the 1 10 mill or 125 lathe. Plans are being developed for 
these pieces. (Note: At the time this document was being written, teams to determine the 
best overall plan for removal of these boxes are preparing their proposals.) 
(No change) Engineering is working on obtaining vendor drawings for the equipment in A 70 
and A 90 to assess dismantlement options. If they cannot be bagged out, an alternative 
removal strategy must be developed. 
Though a lighter design for the box end plates is available, we must evaluate which is the 

2. 

3. 

4. 

5. 
6. 

Engineering: 
1. 
2. 

3. 

4. 
eference of the craft and ensure appropriate material is available. 
ore samples are required. Tim Humiston will provide the guidelines/procedure to move 
samples including WSI support etc. 
reach list was provided to the construction team for their use. 
ie Dennis is heading a Team to achieve the use of PAPRs and Supplied Air in A module. 

ion: 
1. 
2. 

3. 
4. 

The A 125 pre-reqs. are complete. We are working the Misc package pre-reqs. 
We will utilize mock-ups as required. It will stay an agenda item but not an action item until a 
specific requirement is identified. 
Concerns over SAWSALL Residue have been resolved. 
We are requesting more timely IH coverage and use of cleared personnel. 

c 
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5. (No change) Fire Watch training is required and still an open issue. 
6. (No change)We need to schedule the Alarm Tech activities. The interfaces with NDA and 

FPE must be worked out. 
7. We do not plan to use ice vests at this time. It is too late in the year. 
8. We will not use the pre-fab tent for box 11 0. The slanted roof will not allow use of the 

gantry. We will use the dwg to build our own tent. 
9. We pointed out that the during demolition the “boot” was to be as close to the “plug” as 

possible and the air mover was to be as close to the boot as possible. 
10. K-H has requested that when we begin the NDA area work, the XOMAT area be the 

number 1 priority. We expect to accommodate this request. 

Cost Schedule: 
1. The schedule is being updated, but will not be issued until the 110 and 125 disassembly 

plan is revised. 

Operations: 
1. 

Action Items: 

(No change)We are continuing to monitor the PPE issue. 

1. 
2. 

3. 

4. 

5. 
8. 

IO. 

12. 

13. 
16. 

17. 

18. 

19. 
20. 
21. 

22. 

23. 

Modify Waste Management Plan. Action: Mary Aycock, Due: 
Develop To-Go sample list followed by a composite list. Action: Mary Aycock, Due: List 
Loiiipiete - csnstrilcticrn i*e\iiewed for accuracy not completeness. L*v‘iil review again. 
Resolve any DOTAWCP discrepancies for A 80 shipment. Action: Mary Aycock, Carol 
Bicher, Due: Present Plan to Traffic committee 8/27. 
Provide a detailed procurement status. Action: Tom Maydew Due: Status provided - need to 
incorporate with on-site inventory and need date. 
Review the B 12 packaging requirements: Action: Mary Aycock and Gene Brown Due: 
Review Glove Bag Procurement for adequacy. Action: Herb Finkelman and Carol Bicher 
Due: Not critical at this time. 
Review lift plans with craft, with A 80 the most immediate concern. Action: Carol Bicher and 
Jim Koffer Due: This is working but must be reviewed in conjunction with new 110 and 125 
requirements. 
Obtain Vendor drawings for equipment in A 70 and 90. Follow-up on dismantlement options 
as required. Action: Carol Bicher Due: 
Develop a Breach List. Action: Carol Bicher Due: Due Closed - list provided 
Review utilization of Ice Vests. Action: Herb Finkelman and Jim Koffer Due: Closed - will not 
use at this time. 
Determine availability of additional resources for Pre-req completion. Action: Herb Finkelman 
Due: Closed - Rob Heim will help with this effort. 
Determine core sample requirements. Action: Carol Bicher Due: Need 4 - Tim Humiston to 
provided guidelines. 
Schedule Fire Watch Training. Action: Jim Koffer Due: 
Schedule Alarm Tech. Effort. Action: Jim Koffer Due: 
Schedule any additional mock-ups. Action: Jim Koffer Due: Closed - will be scheduled as 
required. 
Provide costlschedule data. Action: Maria Martinez Due: Schedule to be revised after 1 10 
and 125 plans determined. 
Confirm B 776 ready to receive A 80. Action: Larry Archuleta Due: 
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24. Confirm Craft and RCTs understand lead packaging requirements. Action: Mary, Jim K, Jim 
T. Due: 

25. Provide Respiratory Protection requirements and plan to implement, Action: Angie Dennis 
Due: 

26. Determine disassembly plan for A I  10 and 125. Action: Carol Bicher Due: 
27. Resolve final approach for box end-plates. Action: Carol Bicher and Roland Paschal1 Due: 
28. Resolve IH coverage question. Action: Herb Finkelman Due: 

The next meeting will be August 28, 1996, 8:30 a.m. in T891 C. 

RESPONSE REQUIREMENTS 
Team Members are responsible for the action items listed above. 

HNF:dlu 

Distribution 
Attendees: 
K-H 
C. Conaer T I  30F 
J. W. Kamverman B750 
P. Scanlon T I  30F 
R. E. Williams T I  30F 

RMRS 
C.A. Bicher 
D.A. Booco 
G. J. Bracken 
D. Chojnacki 
D. W. Coyne 
J. Koffer 
M. Martinez 
T. Maydew 
M. J. Nelson 
J. R. Thomsom 
P. R. Tourigny 
D. J. Warfield 
Corres. Control 

T I  30F 
T I  30F 
T I  306 
T891 C 
T439D 
T891 C 
T I  30F 
6080 
T891 C 
TI 30F 
T439D 
T I  30J 
BO80 

SEG 
M. Aycock T I  30F 
P. Sauer T I  30F 

ssoc 
R. J. Ballenger T883B 
J. Elkins B750 


